CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No. PK0708 PROJECT DESCRIPTION
PROJECT TITLE SH 6 ROW AESTHETICS
PROJECT STATUS PER PHASE Develop an overall plan for the management of the Hwy. 6 corridor to
PROJECT MANAGER CLAY TAYLOR / KIMBERLY TERRELL include: landscaping standards, lighting, ROW uses by outside entities,
CONSULTANT CLARK CONDON & ASSOCIATES etc. Employ a consultant to provide layout plans of existing
CONTRACTOR improvements and to develop plans for future improvement and
BUDGET $50,000 standards

PROJECTED REVISED ACTUAL PROGRESS PHOTO
PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH
PER* 01/07 - 12/07
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*PER = Preliminary Engineering Report
**ROW = Right-of-Way




